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Introductions – Project Team
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Project Status Update

• Activities Since Prior Select Board Update on July 6, 2022

o Communication with Homeowners

o Rights-of-entry

o Wetlands and Endangered Species Delineation Scheduled

o Field Survey Scheduled

o Basis of Design Memorandum Progress

o Public Meeting – August 2, 2022
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Public Engagement Summary

• Public Meeting August 2, 2022 at Siasconset Casino

o Main takeaways:

 Homeowners are in favor of erosion control measures (geotubes) along the bluff

 Clear sentiment expressed was frustration with the lack of progress related to erosion 
control measures

 Received specific comments on route Options A & B

 Led to development of another route option – currently under consideration
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Routing 
Alternatives
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Option BOption A



Cost Overview

• Items affecting previously presented costs:

o Inflation

o Additional linear footage of access based on routing

o Additional linear footage of utilities based on routing

o New water main 

o Additional pavement

o Easements
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Upcoming 
Work Items

1. Field Work – Wetlands & Endangered 
Species Delineation & Survey (Fall 2022)

2. Permitting (ongoing)

3. Basis of Design Memorandum (ongoing –
DRAFT November 2022)
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Arcadis. Improving quality of life.

© Arcadis 2020

William D. Casey, Jr., PE

Project Manager

Thank You!

Jennifer Lachmayr, PE

Project Director

https://www.bostonglobe.com/metro/2014/09/28/battle-over-bluff-nantucket/L41admApMtz3ZGqsO8XlTI/story.html


